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1.0 INTRODUCTION
This document is a Development Contribution Plan Report (DCPR) for the purpose of the City of 
Gosnells Town Planning Scheme No. 6 (TPS6).  The document details the key operational aspects 
of the Development Contribution Plan (DCP) associated with the Southern River Precinct 3 (Precinct 
3) Guide Plan (GP).  The document includes the parameters for:

• The provision of Common Infrastructure Works (CIW).
• The provision of Public Open Space (POS).
• The apportionment of the costs shared across Precinct 3 and sub precincts, where applicable.

The GP is a broad strategic plan that guides planning proposals for the area, including amendments 
to the Metropolitan Region Scheme (MRS), TPS6, Structure Plans (SP) and subdivision and 
development proposals. 

The GP is shown in Figure 1.    

Precinct 3 has been divided into seven sub-precincts (3A North, 3A South, 3B, 3C, 3D, 3E and 3F) 
most of which have undergone significant planning by private developers through the lodgement of 
individual structure plans.

The Sub-Precincts Plan is shown in Figure 2

The subdivision and development of land within Precinct 3 will necessitate the provision of CIW and 
POS. As land is fragmented among multiple owners, a DCP is necessary to facilitate the equitable 
provision of CIW and POS in a shared manner.  The DCPR itemises costs which are considered 
common to the broader Precinct 3 area and those which are considered common to specific sub-
precincts.  This means that developing landowners will be required to pay contributions to the broader 
Precinct 3 area and in some cases pay contributions to a specific sub-precinct, depending on whether 
the land is located within that particular sub-precinct. 

There are CIW and/or LOS contribution requirements applied specifically to Sub-Precincts 3A North, 
3A South, 3D and 3E (refer to Appendices C – I).  The need for the City to establish and administer 
contribution arrangements for common costs specific to a particular sub-precinct is based on whether 
infrastructure items provide a localised benefit and the extent to which those items can be provided 
in an equitable manner without the City’s involvement in administering a cost sharing arrangement. 

Amendment No. 110 to TPS 6 proposed the formal establishment of a DCP, defined the extent of the 
Precinct 3 Development Contribution Area (DCA) and the costs to be shared among landowners. 

The extent of the DCA is shown in Figure 3.

Part 5 and Schedule 8 of TPS 6 contain the provisions specifically applicable to the Southern River 
Precinct 3 area and should be read in conjunction with this document.  The DCPR itemises and costs 
items to be included as common costs.  There may be other costs associated with the development 
of land within Precinct 3, however, unless specified in the DCPR, these are excluded from the DCP 
and are considered to be the individual developer’s responsibility.

Contribution rates are based on the areas of land detailed in the sub-precinct area plans shown in 
Appendix N and these areas are fixed by that plan.  It should be noted any amendments to individual 
structure plans or other development outcomes that reduce contribution areas relative to the sub-
precinct area plans will not alter the requirement for developers to contribute on the land areas set 
out in the DCPR.  In situations where additional residential land is proposed, above the areas 
identified in the sub-precinct area plans, contributions will be required on the revised residential land 
area.
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1.1 Contribution Summary
The following information provides a summary of the contribution requirements contained within the 
DCPR:

• A CIW contribution rate of $208,485.94/ha applies to land able to be developed for 
commercial and residential purposes within the Precinct 3 DCA.

• Council has adopted the following englobo valuations relating to the cost of land required for 
public purposes. The rate applicable to specific areas of land is set out in detail throughout 
this document: 

o Urban zoned valuation of $1,750,000.00/ha, and
o General Rural zoned valuation of $400,000.00/ha.

• There will be CIW cost contribution requirements applied specifically to Sub-Precincts 3A 
North, 3A South, 3D and 3E.  Details of the cost items apportioned to specific sub-precincts, 
their costs and the intended method of apportionment to owners is provided in Appendices C 
to I.

• Contributions to Local Open Space (LOS) are addressed on an individual sub-precinct basis.  
Not all sub-precincts include a requirement for LOS contributions and specific requirements 
are addressed in Appendices C to I.
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TABLE 1 – CONTRIBUTION RATES UPDATE HISTORY

Precinct 3

$ rate % change
Adoption $165,452.61/ha n/a
27 February 2024 $181,438.38/ha 9.66%
24 September 2024 $187,217.48/ha 3.19%
25 November 2025 $208,485.94/ha 11.36%

Sub-Precinct 3A (north)

$ rate % change
Adoption $15,738.87/ha n/a
27 February 2024 $16,840.59/ha 6.99%
24 September 2024 $17,362.65/ha 3.10%
25 November 2025 $17,779.35/ha 2.40%

Sub-Precinct 3A (south)

$ rate % change
Adoption $7,801.45/ha n/a
27 February 2024 $8,947.92/ha 14.69%
24 September 2024 $9,533.14/ha 6.54%
25 November 2025 $10,911.49/ha 14.46%

Sub-Precinct 3D

$ rate % change
Adoption $24,075.72/ha n/a
27 February 2024 $27,613.81/ha 14.69%
24 September 2024 $29,419.80/ha 6.54%
25 November 2025 $33,673.47/ha 14.46%

Sub-Precinct 3E

$ rate % change
Adoption $7,456.14/ha n/a
27 February 2024 $8,551.86/ha 14.69%
24 September 2024 $9,111.17/ha 6.54%
25 November 2025 $10,428.52/ha 14.46%
*CIW contribution rates have been adjusted based on statistical trends sourced from the Australian Bureau of 
Statistics.  Outstanding works are set at the higher of, the Consumer Price Index (CPI) and relevant averaged indices 
of allied construction activities, completed works and administration costs are indexed by CPI.  The rate increase is 
applied to the individual costing of various CIW components.  Where applicable those outstanding items linked to land 
rates are adjusted in line with the revised englobo valuation that applied to the land components of this plan and 
completed costs are indexed by CPI.
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TABLE 2 – ENGLOBO VALUATION UPDATE HISTORY

Residential Valuation General Rural Valuation
Valuation rate % change Valuation rate % change

Adoption $1,450,000/ha n/a $280,000/ha n/a
27 February 2024 $1,450,000/ha 0.00% $290,000/ha 3.57%
24 September 2024 $1,450,000/ha 0.00% $350,000/ha 20.69%
25 November 2025 $1,750,000/ha 20.69% $400,000/ha 14.29%

TABLE 2A – SITE SPECIFIC VALUATION UPDATE HISTORY

Lot 1000 Holmes St Valuation Lot 8 Holmes St Valuation
Valuation % change Valuation % change

Adoption $517,000 n/a $619,300 n/a
27 February 2024 $407,000 (21.28%) $619,300 0.00%
24 September  2024 $451,000 10.81% now englobo rate n/a
25 November 2025 $836,000 85.34% now englobo rate n/a

TABLE 2B – SUB PRECINCT POS CONTRIBUTION RATES

Sub Precinct 3A north Sub Precinct 3 E
rate % change rate % change

Adoption $256,966.65/ha n/a $103,142.74/ha n/a
27 February 2024 $253,621.05/ha -1.30% $97,127.34/ha -5.83%
24 September 2024 $244,184.65/ha -3.72% $100,070.73/ha 3.03%
25 November 2025 $254,168.29/ha 4.09% $110,759.26/ha 10.69%
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FIGURE 1 – Southern River Precinct 3 Guide Plan (2022)
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FIGURE 2 – Southern River Precinct 3 – Sub-Precinct Plan
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FIGURE 3 – Southern River Precinct 3 Development Contribution Area

2.0 PUBLIC OPEN SPACE
The provision of POS in Precinct 3 is a key component of the planning and development of the area.  
POS will need to be set aside for various purposes, including recreation, conservation, and drainage. 
The DCP will operate in the following manner in respect to POS contribution requirements and 
landowner reimbursements.

2.1 Land Reserved for Parks and Recreation
There is no requirement for a contribution to be made towards the cost of acquiring land reserved for 
Parks and Recreation under the MRS.  Therefore, the DCP will not fund the cost of compensating 
owners required by the State Government to cede land for Parks and Recreation purposes.
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2.2 Land identified as a Bush Forever Protection Area
The DCP does not include any requirement for contributions to be made towards the cost of acquiring 
land identified in the MRS as a Bush Forever Protection Area.  As such the DCP will not fund the cost 
of compensating owners required to cede land for conservation purposes under the State 
Government’s Bush Forever initiative.

2.3 Other Conservation Land
The DCA contains extensive areas identified as wetlands by the State Government that lie outside of 
either a Parks and Recreation reservation or Bush Forever Protection Area, which may be required 
for conservation.

The Western Australian Planning Commission, in its consideration of the GP (formerly known as the 
Southern River Precinct 3 Local Structure Plan) noted in 2009 that the DCP should make no provision 
for the collection of development contributions to be used to compensate landowners required to set 
aside wetlands as POS for conservation.

Consequently, the DCP does not include any requirement for contributions to be made towards the 
cost of reimbursing affected landowners for wetlands.  Where wetlands are required to be set aside 
for conservation, there is typically a requirement for a buffer, usually as POS, to be provided to the 
abutting development.

Notwithstanding that wetland buffer areas may offer some recreational utility and perform drainage 
functions, the DCP makes no provision for the reimbursement of land required to be ceded for buffers 
to wetlands.  The provision of such land will not impact on a landowner’s POS obligations under the 
DCP.

2.4 Local Open Space and Drainage
There is a need for LOS to be set aside to meet local recreational needs and fulfil drainage functions 
and this will be considered through the preparation of a SP for each of the seven sub-precincts.  Sub-
precincts may have an obligation towards POS contributions to equalise the impacts of situations 
where land under fragmented ownership results in an uneven distribution of POS obligations. 

Where it is determined that POS contribution requirements are to be specifically applied within a sub-
precinct to address an inequitable distribution of LOS, modifications will be made to the DCPR with 
details of the contribution arrangements outlined in Appendices C to I.  Sub-precinct contributions will 
be in addition to the contribution obligations required for Precinct 3.

2.5 Valuation Process for Local Open Space Calculation
Contributions for LOS are determined based on an englobo land valuation guided by the principles 
set out in the relevant sections of Part 5 of TPS 6 and in accordance with assumptions detailed in the 
DCPR (in accordance with Schedule 8).

The valuation will be based on a hypothetical R30 zoned lot with the following assumptions:   

• The hypothetical lot comprises a 2.7ha vacant parcel of land zoned ‘Residential R30’ having an 
average lot size of 300m² with direct road accessibility.

• Although the hypothetical lot is capable of being developed at a density of ‘Residential R30’, 
development is dependent upon a subdivision approval being issued by the Western Australian 
Planning Commission prior to development works commencing, with either a 10% cash-in-lieu 
contribution or a 10% POS requirement applicable.
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• The hypothetical lot will require some fill (but not an excessive level) to accommodate further, 
more intensive urban development.

• The hypothetical lot is cleared and will not be encumbered by any contamination issues or 
environmental constraints and has no risk of flooding.

• The hypothetical lot comprises an un-serviced residential englobo parcel of land with essential 
services including scheme water, deep sewer, power, telephone and telecommunication 
infrastructure adjoining but not yet connected.

Based on these considerations a valuation rate of $175.00/m² for ‘Urban’ zoned land has been 
established in this report and is based on a valuation undertaken by McGees Property in June 2025.
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3.0 COMMON INFRASTRUCTURE WORKS
This DCP provides for the cost of specific items of common infrastructure to be equitably distributed 
between all developing landowners within Precinct 3, with specific allowances for these items 
defined by this DCPR.  It is acknowledged that in some cases, the actual costs of providing these 
items may differ from the allowances made by the arrangement.  In such circumstances, the DCPR 
is only able to reimburse developing landowners based on the actual cost of works, up to the value 
of the estimate prescribed by the DCPR.  

Unless specifically exempt, all owners who subdivide or develop land in the DCA will be required to 
make a contribution toward the cost of providing CIW, consistent with the provisions of State Planning 
Policy 3.6 – Development Contributions for Infrastructure and Schedule 8 of TPS 6.

Details of CIW items, their cost, calculation and the method for their apportionment to landowners in 
the DCA is provided in this section and the DCPR’s appendices.

Any CIW costs that are specific to each of the seven sub-precincts of the DCA are set out in 
Appendices C to I.

Only land specifically excluded from the DCA (as specified in the DCPR) is exempt from making CIW 
contributions.  Section 3.1 summarises the areas of land exempt from contributions and the impact 
on individual lots is detailed in Appendices A and N. 

3.1 Calculation of Net Contribution Area
The first element in calculating contribution requirements is to identify the land area required to 
contribute by deducting land exempt from contributions to determine the net contribution area (NCA) 
as set out in Table 3.

The NCA is calculated by deducting land exempt from contributions from the DCA’s gross land area.  
The gross land area has been calculated excluding land reserved under the MRS as ‘Recreation’ 
along the Southern River foreshore, regional roads, conservation, drainage, existing local roads, and 
other existing public purpose land.

At the time of preparing the DCPR, some sub-precincts required further planning, however, to 
determine contributions required under the DCPR it is necessary to fix the areas of land required to 
contribute.  In those sub-precincts where structure plans are in place the land areas are based on the 
relevant plan, noting that future amendments can have no negative impact on the DCPR contribution 
areas.  In those sub-precincts requiring further planning, sub-precinct area plans have been 
completed consistent with the GP to establish contribution areas.   

Precinct 3 contributions are fixed based on the sub-precinct area plans and land tables in Appendix 
N, to provide certainty in terms of contribution obligations for the entire precinct and to ensure the 
DCP does not face a funding shortfall in the future.

Any amendments to individual structure plans or other development outcomes that reduce 
contribution areas relative to the sub-precinct area plans will not alter the requirement for developers 
to contribute on the land areas set out in the DCPR.  In situations where additional developable land 
is proposed which falls outside of the areas nominated in the sub-precinct area plans, contributions 
will be required on the revised land area.  This ensures funding shortfalls do not occur as a result of 
changed contribution areas.
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TABLE 3: Calculation of Common Infrastructure Works Contribution Area – DCA Area

Gross Land Area 253.7750 ha
Less
Local Open Space 21.3392 ha
Public Purpose 17.7209 ha
Drainage 6.2140 ha 
Regional Road Widening 4.3421 ha
Subject to Further Planning 8.5889 ha
Wetlands (including buffers) 22.8685 ha
Conservation 4.1754 ha
Rural 4.1421 ha
Net CIW Contribution Area 164.3839 ha

Not all land required for a public purpose is excluded from the NCA and is therefore not exempt from 
making a contribution towards CIW.

Land required for the construction of new subdivisional roads will not be excluded from the NCA.  This 
is because the alignment and dimensions of all new roads are not determined, and it is usually the 
case that the requirement to provide land for new roads is generally evenly applied across a 
development area.  Only land required for the widening of Southern River Road and Holmes Street 
will be exempt from the requirement to make a CIW contribution.

Land assumed as developable in Table 3, but subsequent to the preparation of the DCPR is 
developed for purposes such as a private school or place of worship, will not be exempt from making 
a CIW contribution.  This is to ensure the DCP does not face a funding shortfall.

3.2 Calculation of Common Infrastructure Works Contribution 
Area
The second element is to calculate contribution requirements for CIW items as summarised in Table 
4.  This table provides a summary of the actual and estimated CIW costs applicable to the DCA and 
details how these costs will be apportioned as a contribution rate. 

A description of the scope of works, actual costs and calculations of estimates is provided in Appendix 
C.

Adopted land valuations have been used to estimate the cost of CIW that involve a land component.

The estimated costs in Table 4 do not include any allowance for common costs within any of the sub-
precincts – these are detailed in Appendices C to I.  
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TABLE 4: Precinct 3 Common Infrastructure Works

Note: All costs exclude GST. No GST is applied to CIW contributions. 
$8,262,084.00 1) Land Requirements – Holmes Street, Southern River Road and 

associated drainage infrastructure
A contribution to fund the cost of land required for the widening of Holmes Street 
(Garden Street extension), between Southern River Road and Passmore Street 
and at future intersections along Southern River Road between Ranford Road 
and the Southern River.  This includes an allowance for the demolition of various 
improvements, including houses, outbuildings and fencing to accommodate the 
road widening.
Holmes Street
• An englobo urban valuation rate of $1,750,000.00/ha for outstanding vacant 

land required for widening has been applied (land that has been surrendered 
is an indexed actual cost), as detailed in table 7 and results in an estimate of 
$5,953,923.13

• Lot 1000 Holmes Street – a site specific valuation of $836,000.00 is applied 
to reimburse landowners for the road widening and loss of improvements.

• Lot 8 Holmes Street – an englobo urban valuation rate of $1,750,000.00 /ha 
has been applied to reimburse landowners for the road widening equating to 
$518,350.00.

• Demolition of two existing dwellings (including improvements) on Lots 1000 
and 8 Holmes Street - $228,027.60 (estimates & actuals)

Holmes Street total land acquisition and demolition - $7,536,300.73
Southern River Road
An englobo urban valuation rate of $1,750,000.00 /ha for outstanding vacant land 
and indexed actual costs for surrendered land, required for widening has been 
applied, as detailed in table 8 and results in an estimate of $725,783.27

$5,355,874.10 2) Construction/Upgrade of Holmes Street (Garden Street extension)
A contribution to the upgrading of Holmes Street between Southern River Road 
and Pheobe Street (formerly Passmore Street).  Allowance is made for half the 
cost of construction, equivalent to one carriageway including drainage, and 75% 
of the total cost of earthworks, equivalent to half the cost for the second 
carriageway.

$2,948,364.01, 3) Construction/Upgrade of Southern River Road
A contribution to the upgrading of Southern River Road, between Ranford Road 
and Southern River.  Allowance is made for 50% of the cost of constructing an 
additional carriageway including drainage, and 50% of the cost of earthworks for 
the whole road reserve.
• Stage 1 & 2 – Southern River Road (between Ranford Road & Holmes 

Street) - $1,592,649.61 (indexed actual).
• Stage 3 – Southern River Road (between Holmes Street and the Southern 

River) - $990,937.43 (indexed actual).
• Stage 3 – Southern River Road (between Holmes Street and the Southern 

River) - $364,876.97(indexed actual).
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$2,373,056.28 4) Shared Use Paths 
A contribution to 100% of the cost of shared use paths along the Southern River 
foreshore, Passmore Street, Holmes Street and Southern River Road as 
identified on the Infrastructure Plan contained in Appendix K.
Allowance has been made for the construction of 19,001.50m² of path, 
comprising: 
• Preliminaries allowance $617,522.01 – indexed estimate)
• Provisional & contingent sums $343,329.19 – indexed estimate)
• 3,585m² of completed path $191,617.41 – indexed cost) and 1,652.50m2 of 

outstanding path $165,217.02 – indexed estimate) along the Southern River 
Road, between Furley Road and the Southern River.

• 4,014m² $271,730.02 (indexed estimate) along the Southern River 
Foreshore between Southern River Road and Woongan Street

• 3,310m² $223,202.12 – indexed estimate) along Passmore Street between 
Woongan Street and Phoebe Street.

• 6,440m² $439,115.65 – indexed estimate) along Holmes Street between 
Southern River Road and Passmore Street.

• Pedestrian bridge over the Balannup Drain ($107,819.07 – indexed actual)
$2,850,680.20 5) Traffic Management 

A contribution to the cost of constructing roundabouts at the following 
intersections:
• Southern River Road and Holmes Street (50%) – $879,929.94 (indexed 

estimate)
• Southern River Road and Aldenham Drive (50%) – $179,236.42 (indexed 

actual) 
• Holmes Street and Matison Street (100%) – $1,148,276.62 (indexed 

estimate)
• Holmes Street and Passmore Street (50%) – $643,237.69 (indexed estimate)

$3,367,840.49 6) Relocation of Services
• Southern River Road – a contribution to the cost-of-service relocation 

(power, water, gas, telecommunications and NBN) - $2,557,183.80 (indexed 
actual)

• Holmes Street – a contribution to the cost-of-service relocation (power, 
water, telecommunications and NBN) – $810,656.69 (indexed estimate)

$3,852,665.25 7) Forrestdale Main Drain widening
• A contribution to fund 100% of the cost of 3.6524ha of land required for the 

widening of the Forrestdale Main Drain is $3,139,550.00 comprising:
o An englobo urban valuation rate of $1,750,000.00/ha for 1.2434ha of 

drain widening (zoned Urban) has been used to calculate the estimate 
of $2,175,950.00

o An englobo general rural valuation rate of $400,000.00/ha for 2.4090ha 
of drain widening (zoned General Rural) has been used to calculate the 
estimate of $963,600.00

• A contribution to fund 100% of the cost of basic landscaping works (turf and 
reticulation) associated with the drain widening – $713,115.25

Version: 3, Version Date: 25/11/2025
Document Set ID: 8687065



Southern River Precinct 3 Development Contribution Plan Report Page 14

$1,215,177.41 8) Balannup Lake Branch Drain widening 
• A contribution to fund 100% of the cost of 0.3090ha of land acquired for the 

widening of the Balannup Lake Drain at an indexed actual cost of 
$474,744.19

• A contribution to fund 100% of the cost of outstanding basic landscaping 
works (turf and reticulation) associated with the drain widening – 
$250,521.28 (indexed estimate)

• A contribution to fund 100% of the cost of completed basic landscaping 
works (turf and reticulation) associated with the drain widening – 
$489,911.94 (indexed actual)

$4,045,990.43 9) General Administration, Studies and Fees
A contribution to the administration of the contribution arrangement.  This 
includes management of the arrangement by the City and involves the cost of 
project-managing infrastructure works and roll-out, design and contingencies, 
consultants required to review and provide technical advice, and other input on 
related matters.  The following indexed components are included in the cost: 
• DCP Administration allowance – $453,677.18
• Legal Costs allowance – $643,898.27
• Valuations allowance – $128,779.65
• Design and Costing Report (Wood & Grieve Engineers) – $398,408.10
• Preparation of Southern River Precinct 3 Guide Plan – $193,381.18
• Environmental Consultant Fees – $386,338.97
• Engineering and Landscaping Consultant Fees – $871,060.18
• Geotechnical Consultant Fees – $77,267.79
• Survey for Design Works allowance – $154,535.58
• Project Management Costs allowance – $544,412.62
• Local Government Fees – $163,323.79
• Road Safety Audit – $30,907.12,

$34,271,732.17 Estimated total cost for common infrastructure works for the total net 
contribution area of 164.3839 ha 

$208,485.94 Contribution per hectare for Common Infrastructure Works.
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3.3 Plan of CIW Contribution Area
The third element in calculating contribution requirements is to demonstrate spatially which land within 
the DCA should contribute to the provision of CIW.  This land is shown on the following plan.
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3.4 Land Valuation Process and Reimbursement
The provision of land for certain public purposes will be a key requirement of the development of 
Precinct 3.  The main objective of the DCP will be to facilitate the assembly of land needed for certain 
public purposes in an equitable manner.

An important component of the operation of the DCP is the land valuation basis.  The land valuation 
basis is used to estimate the cost of land for certain public purposes and in turn assist to determine 
the value of contributions to be collected to fund this cost. 

Land identified for a public purpose within the DCPR is required to be ceded to the Crown, as follows:

• Regional road widening (Southern River Road and Holmes Street).
• Forrestdale Main Drain widening identified within the approved structure plan area for Sub-

Precinct 3D.
• Forrestdale Main Drain widening identified within Sub-Precinct 3D but not covered by an 

approved structure plan (zoned ‘General Rural’).
• Balannup Lake Drain widening.
• Local Open Space identified within approved sub-precinct structure plans.

Adopting a common land value has advantages in terms of the cost, efficiency, fairness and 
transparency of the DCP.  The value of land required for public purposes is established either by a 
site specific valuation or an englobo valuation for urban or general rural land, as outlined in the DCPR. 
To complete an englobo valuation, it is necessary to establish a hypothetical lot for each valuation 
scenario with a number of key assumptions on which the valuations can be based. 

The following assumptions are applied to provide a hypothetical ‘Urban’ zoned lot:

• The hypothetical lot comprises a 2.7 hectare vacant parcel of land zoned ‘Residential’ R30’ having 
an average lot size of 300m² which has direct road accessibility. 

• Although the hypothetical lot is capable of being developed at a density of ‘Residential R30’, 
development is dependent upon a subdivision approval being issued by the Western Australian 
Planning Commission prior to development works commencing, with either a 10% cash-in-lieu 
contribution or a 10% POS requirement applicable.

• The hypothetical lot will require some fill (but not an excessive amount) to further accommodate 
more intensive development.

• The hypothetical lot is cleared and will not be encumbered by any contamination issues or 
environmental constraints and has no risk of flooding.

• The hypothetical lot comprises an un-serviced residential englobo parcel of land with essential 
services including scheme water, deep sewer, power, telephone and telecommunication 
infrastructure adjoining but not yet connected.

Based on the above considerations, a valuation rate of $175.00/m² for ‘Urban’ zoned land has been 
established in this report and is based on a valuation undertaken by McGees Property in June 2025.

The following assumptions are applied to provide a hypothetical ‘General Rural’ zoned lot:

• The hypothetical lot comprises a 2.6 hectare vacant parcel of land zoned ‘General Rural’ in 
accordance with the City of Gosnells TPS 6 and ‘Urban Deferred’ under the MRS which has direct 
road accessibility. 

• The hypothetical vacant lot has no medium to long term rezoning potential, with the site’s ‘Urban 
Deferred’ zoning having the equivalent development potential of a ‘Rural’ zoned parcel of land in 
accordance with the MRS.

• The hypothetical lot is cleared, generally level and with no contamination issues or environmental 
constraints with the land at no risk of flooding.
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• It is assumed deep sewer and scheme water services are not available with a reliance on septic 
tanks, bores and rainwater tanks. All other essential services including power, telephone and 
telecommunications infrastructure are available but not connected.

Based on these considerations, a valuation rate of $40.00/m² for ‘General Rural’ zoned land has been 
established and is based on a valuation undertaken by McGees Property in June 2025.

A site-specific valuation has been adopted for Lot 1000 Holmes Street which is required to cede land 
to accommodate the Holmes Street widening (involving the loss of associated improvements 
including house, outbuildings and fencing) as follows:

• Lot 1000 Holmes Street – a site-specific valuation of $836,000.00 
is proposed to compensate landowners for the road widening and 
loss of improvements.

Lot 8 Holmes Street was previously valued at a site-specific rate, however, the associated 
improvements have been removed and therefore an englobo urban land value is now applicable:

• Lot 8 Holmes Street – 2,962m² of land at an urban englobo 
valuation of $1,750,000.00/ha = $518,350.00 is proposed to 
compensate landowners for the road widening. 

Land valuations will be regularly reviewed over the life of the DCP on advice from an independent 
licensed valuer, appointed by Council using assumptions set out in the DCPR.  The relevant valuation 
methodology applied to specific land reflects an appropriate level of reimbursement for that land while 
balancing the need to ensure contributing landowners are not unduly burdened by costs. 

Landowners can only seek reimbursement for public purpose land at the time the land is ceded to the 
Crown, generally linked to the City’s clearance of subdivision conditions and on the basis that funds 
are available in the DCP.  The City may offset the reimbursement for public purpose land ceded 
against part or all required developer contributions payable on a subject lot, provided the offset does 
not disadvantage the operational requirements of the DCP.

The process for valuation is consistent with the current process applied to other established DCPs 
within the City of Gosnells, as set out in Part 5 of TPS6.  The valuation process provides for Licensed 
Valuers to be appointed by Council to determine the rates that will be applied for the purpose of 
establishing the contributions required for land reimbursements. 

3.5 Timing for the Completion of Common Infrastructure Works
The fragmented land ownership within Precinct 3 means land will not develop in a programmed 
manner.  This impacts the collection of contributions and may result in delays in the City having 
available funds to reimburse developing landowners for public purpose land and/or completed CIWs.

The City will generally deal with claims on a first-come-first-serve basis.  That is to say, landowners 
who surrender land or undertake works early in the life of the DCP should reasonably expect to 
receive reimbursement because of having made contributions to the DCP and, by virtue of their 
actions, furthered the objectives of the DCP.  An unavoidable consequence of this approach is that, 
on occasion, reimbursements may be delayed until sufficient funds are held in the DCP Reserve.

The unpredictability of development means it is not possible for the City to accurately forecast the 
implementation of works.  This is likely to result in the staggered acquisition of public purpose land 
and the completion of CIWs, both based on availability of funds and the assembly of land needed to 
complete the works.  

Table 5 provides an estimate of the expected completion times of CIW items applicable to the DCP, 
for those items of infrastructure where this information is known. Other CIW items can be added if 
their timing is determined.  The City may consider requests to offset CIW or POS expenses against 
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the value of required contributions, however, these decisions will be guided by the priority and timing 
of infrastructure works outlined in Table 5 and the collection of funds. 

TABLE 5: Estimated Completion of Common Infrastructure Works

Infrastructure Timing
• Southern River Road - Stage 3 (between 

roundabout at Southern River Road/Holmes 
Street and Southern River). 

Completed 2020

• Holmes Street 2022 – 2026 dependent on landowners ceding 
land to the Crown for the Holmes Street road 
widening. This land is required to 
accommodate the full upgrade of this road, 
including the full upgrade of the Southern 
River Road/Holmes Street roundabout.

3.6 Apportionment of Common Costs 
Some of the CIW costs will be apportioned between sub-precincts, whereas other costs will be 
apportioned across the broader Precinct 3 area.  How CIW cost items are apportioned between sub-
precincts is outlined in Table 6.  

TABLE 6: Apportionment of Common Infrastructure Works

Common Infrastructure Works Sub-Precincts
3A (N) 3A (S) 3B 3C 3D 3E 3F

Forrestdale Main Drain Road Crossing 
Balannup Drain Road Crossing  
Public Open Space Development      
Public Open Space Equalisation      
Preparation of Local Structure Plan 

Details of the CIW cost items apportioned to specific sub-precincts, their cost and the intended 
method of apportionment to owners in the DCA is provided in Appendices C to I.

4.0 OPERATION OF DEVELOPMENT CONTRIBUTION PLAN
This DCPR outlines the calculation of costs (estimated and actuals) for CIW items. TPS6 requires 
a per-hectare levy to be established and paid by landowners at the subdivision and/or development 
stage.

The timing of payment of contributions is vital to the successful operation of this DCP.  Funds need 
to be collected by the City in order to facilitate the completion of CIW items and reimbursement for 
land ceded for public purposes in a timely manner. 

The DCP is to operate for a period of ten years from the date of gazettal of Amendment No. 110. An 
extension to the initial 10-year time period may be required to allow for landowners to develop and 
make the required contributions.  Landowners within the DCP are required to pay contributions 
outlined in this DCPR in accordance with the relevant section of the Scheme. 
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5.0 ARBITRATION 
Part 5 of TPS 6 provides the process for arbitration of disputes between landowners and the local 
government in relation to the amount of a cost contribution or a land valuation. 
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Appendix A – Summary of Land Schedules

The following table summarises the sub-precinct land schedules contained in Appendix M 
“Contribution areas and plans by Sub-Precinct” which are a breakdown of the various land parcels 
required to make contributions under the DCPR.  The total land area has been divided into seven 
sub-precincts.

Summary Land areas by Sub-Precinct – Southern River Precinct 3 (areas are m²)
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Precinct 3A North 531224 22241 0 0 0 45828 39468 2685 0 0 443243 421002
Precinct 3A South 116357 31636 0 0 2973 9625 0 14959 0 0 88800 57164
Precinct 3B 295835 11114 0 0 0 9098 0 18 0 42560 244159 233045
Precinct 3C  340927 784 0 0 0 71861 0 2452 0 59585 207029 206245
Precinct 3D 549220 0 27611 44964 36524 8980 125691 20403 41421 108944 134682 134682
Precinct 3E 257745 2740 14143 40925 22643 7090 0 392 0 0 172552 169812
Precinct 3F 446442 353374 0 0 0 60910 12050 2512 0 17596 353374 0
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Appendix B – Common Infrastructure Works Location Plan
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Appendix C – Common Infrastructure Works Costing Details

1. Holmes Street and Southern River Road Land Requirements

Holmes Street

A total estimate of 3.5851ha of vacant land is required for the Holmes Street road widening at an 
estimated cost of $1,750,000.00/ha.  Some of this land has been acquired and the current allowance 
is $5,953,923.13.

An allowance of $1,354,350.00 (based on site-specific valuation parameters) has been made to 
reimburse the owners of both Lot 8 and Lot 1000 Holmes Street for road widening.  The widening will 
necessitate the demolition of various improvements (houses, outbuildings and fencing) associated 
with Lot 1000. 

An additional allowance of $228,027.60 has been made to accommodate the demolition of houses 
(including license fees) located on Lots 8 and 1000 Holmes Street and further costs relating to the 
removal and disposal of existing road pavements, fencing and drainage infrastructure in the future 
Holmes Street road reserve. 

The properties required to cede land for the Holmes Street road widening are shown in Table 7.

TABLE 7: Land Reimbursement Costs for Holmes Street

Property Address Land 
(m2)

Outstanding Cost 
Estimate Indexed Actual Cost 

Sub-Precinct 3A South
Lot 11 Southern River Road 3202 $490,171.38
Lot 1001 Holmes Street 4519 $740,206.24
Lot 9 Matison Street 6041 $896,967.68
Sub-Precinct 3A North
Lot 3 Southern River Road 274 $41,944.71
Lot 4 Holmes Street 387 $73,556.90
Lot 5 Holmes Street 482 $78,950.96
Lot 8 Matison Street 532 $87,140.89
Sub-Precinct 3D
Lot 9 Holmes Street 2821 $493,675.00
Lot 1792 Holmes Street 14620 $2,558,500.00
Sub-Precinct 3C
Lot 1793 Matison Street 2452 $401,634.37
Lot 1804 Holmes Street 521 $91,175.00
Subtotal 35851 $3,143,350.00 $2,810,573.13
Lot 1000 Holmes Street 897 $836,000.00
Lot 8 Holmes Street 2962 $518,350.00
Subtotal 3859 $1,354,350.00 -
Total 39710 $4,497,700.00 $2,810,573.13

Grand total $7,308,273.13

The reimbursement is to be calculated in accordance with the adopted englobo urban land valuation 
applicable at the earlier of subdivision clearance by the City or when the land is formally transferred 
to the Crown (vested as road).  Only those properties identified in Table 7 and on the plans contained 
in Appendix K are eligible for reimbursement.

Version: 3, Version Date: 25/11/2025
Document Set ID: 8687065



Southern River Precinct 3 Development Contribution Plan Report Page 23

The cost of reimbursement for land required for the widening of Holmes Street will be met by all 
landowners within the DCA. 

Southern River Road

A total of 0.4298ha of land is required for the widening and associated drainage of Southern River 
Road at an estimated cost of $1,750,000.00/ha, some of his land has been acquired and the current 
allowance is $725,783.27

Properties required to cede land for the Southern River Road widening are detailed in Table 8.

TABLE 8: Land Reimbursement Costs for Southern River Road

Landholding Land 
(m2)

Outstanding 
Cost Estimate

Indexed Actual 
Cost

Lot 104 Leslie Street 18 $3,150.00
Lot 1508 Leslie Street 462 $75,674.99
Lot 1744 Bradley Street 332 $54,381,16
Lot 1 Southern River Road 22 $3,603.57
Lot 14 Southern River Road 381 $62,407.30
Lot 14 Southern River Road (drainage basin) 791 $129,564.75
Lot 16 Southern River Road 187 $28,66.50
Lot 100 Southern River Road 1770 $309,750.00
Lot 1768 Southern River Road 98 $17,150.00
Lot 21 Furley Road 237 $41,475.00
Total 4518 $371,525.00 $354,258.27

Total $725,783.27

An area of 791m2 is required for a drainage basin on Lot 14 Southern River Road intended to cater 
for road run-off from Southern River Road and is included in the Table 8.

The reimbursement is to be calculated in accordance with the adopted englobo urban land valuation 
applicable at the earlier of a clearance of subdivision conditions by the City or when the land is formally 
transferred to the Crown (vested as road).  Only those properties identified in Table 8 and on the 
plans contained in Appendix K will be eligible for reimbursement.

The cost of reimbursement for land required for the Southern River Road widening (and associated 
drainage) will be met by all landowners within the DCA. 

2. Upgrade of Holmes Street

An allowance of $5,355,874.10 has been made for the full cost of providing an 8.5m single 
carriageway and half the cost of full earthworks for the second carriageway, on Holmes Street for the 
section between Southern River Road and Phoebe Street (formerly Passmore Street).  It is 
anticipated that these works will be undertaken by the City and on that basis the allowance includes 
‘Preliminaries’ to cover the City’s costs in mobilising for the works.  In the event landowners are 
permitted to fully upgrade various sections of this road, ‘preliminaries’ will not be available for 
reimbursement as this is a cost normally incurred by developing landowners as part of their own 
subdivision.

It is proposed Holmes Street is upgraded to a dual carriageway and the road reserve widened to 40m.  
The outer traffic lane also incorporates a 1.5m on-road bike lane on both carriageways.  The 
alignment of the proposed road widening has been undertaken such that the eastern edge of the 
existing carriageway matches the eastern edge of the proposed carriageway between Southern River 
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Road and Matison Street.  Between Matison and Passmore Streets the new road reserve alignment 
does not match the existing alignment.  

Holmes Street has been designed based on the assumption the adjacent lots will match the existing 
levels at the boundary of the Holmes Street road reserve.  As such no filling has been allowed into 
the lots and no allowance has been made for retaining where the road levels are higher than the 
surrounding land.  It is assumed Holmes Street will be constructed after the development of the 
adjacent land parcels.  

Roundabout treatments have been designed at the intersections of Holmes/Matison Streets and 
Holmes/Passmore Streets.  The roundabout treatments are proposed to tie into the future pavement 
widths rather than the existing pavement arrangement.  There are two additional intersections on 
Holmes Street that form part of these works and these have been designed as left-in-left-out 
intersections consistent with the intersection at Holmes Street and Faverolles Drive. 

The design of Holmes Street has been undertaken based on a posted speed limit of 70km/h and the 
roundabouts designed to cater for the movements of a 19m semi-trailer.  The majority of the existing 
pavement is required to be removed as the vertical alignment of the existing pavement does not tie 
into the vertical design alignment (due to the existing pavement being a Crown road).  The pavement 
is assumed to comprise 100mm limestone (with 110mm sub-base for intersection and roundabouts), 
250mm road base, 7mm primer seal and 40mm black asphalt with semi-mountable kerbs, as per the 
geotechnical report prepared by Douglas Partners.

Street-lighting along Holmes Street has been designed to accommodate the new road pavement 
layout to AS1158 Category V3.  Generally, new 10.5m poles with double outreach 160W LED fittings 
will be installed within the median, with some single outreach LED fittings installed in an opposite 
configuration where there are existing single outreach fittings on the northern carriageway.  The 
maximum spacing under the standard is 65m between fittings and the new fittings have been installed 
between 60m – 65m spacing where centrally placed.  All streetlight poles will be coloured heritage 
red.

Cost estimates and design drawings for the upgrade of Holmes Street are contained in Appendix L.  

3. Upgrade of Southern River Road

As Southern River Road abuts the SRP3 DCP area and the SRP2 DCP area the costs for the upgrade 
have been shared between the Precincts and the City. The costs applicable to SRP3 are:
 
A contribution of $2,948,364.01 is required for half the cost of constructing an additional carriageway 
(including kerbing, lighting and landscaping) and half the cost of full earthworks for the second 
carriageway on Southern River Road for the section between Ranford Road and the Southern River 
(approximately 3560m). 

The upgrade of Southern River Road has been completed and the indexed actual costs are 
summarised in Table 9. 

TABLE 9: Southern River Road Upgrade Costs (Actuals and Estimates)

Item Description Cost ($)
1 Stages 1 & 2 - Southern River Road (between Ranford Road 

and Holmes Street) (indexed actual) $1,592,649.61

2 Stage 3 – Southern River Road (between Holmes Street and the 
Southern River) - (indexed actual) $1,355,714.40

Total $2,948,364.01
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4. Shared Paths

Allowance has been made to construct 19,001.50m² of shared use paths at an estimated cost of 
$2,373,056.28, comprising:

• A pedestrian bridge over the Balannup Drain (completed) – $107,819.07 (indexed actual 
cost)

• 3,585m² and six pram ramps (completed) – Along Southern River Road between Furley Road 
and the Southern River (indexed actual cost) $191,617.41.

• 1,652.5m², two pram ramps and 620m2 of faux brick (outstanding) – Along Southern River 
Road between Furley Road and the Southern River (estimated cost) $165,217.02.

• 4,014m² (outstanding) – Along the Southern River Foreshore between Southern River Road 
and Woongan Street (estimated cost) $271,730.02.

• 3,310m² (outstanding) – Along Passmore Street between Woongan Street and Phoebe Street 
(estimated cost) $223,202.12.

• 6,440m² (outstanding) – Along Holmes Street between Southern River Road and Passmore 
Street (estimated cost) $439,115.65.

Cost estimates and design drawings for the paths are contained in Appendix L.

5. Traffic Management Devices

Southern River Road

A contribution of $1,059,166.36 is required for the construction of two roundabouts at the intersection 
of Southern River Road / Holmes Street and Southern River Road / Aldenham Drive.  The costs 
(actuals and estimates) and stages involved with the construction of Traffic Management devices are 
shown in Table 10.

TABLE 10: Southern River Road Traffic Management Devices Costs

Stage Description Cost ($)
1 and 2 Contribution to roundabout at Aldenham St (50% of 

$358,472.84 (indexed pro-rata actual)
$179,236.42

3 Contribution to Southern River Road / Holmes Street 
roundabout (50% of $1,759,859.88), indexed estimate)

$879,929.94

Total $1,059,166.36

A proportion of the total costs will be met by contributing landowners within Southern River Precinct 
2 and the City of Gosnells.    

A summary of actual costs expended and estimates for the roundabouts are contained in Appendix 
L.
Holmes Street

Allowance of $1,791,513.84 has been made for a contribution to the following works:
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TABLE 11: Holmes Street Traffic Management Devices Costs

Description Cost ($)
Contribution to the Holmes / Matison Street roundabout (100% of the cost 
(indexed estimate)

$1,148,276.62

Contribution to the Holmes / Passmore St roundabout (50% of $1,286,474.43 
indexed estimate)

$643,237.22

Total $1,791,513.84

Cost estimates and design drawings for Traffic Management are contained in Appendix L. 

6. Relocation of Services 

Southern River Road

A contribution of $2,557,183.80 is required for the cost of service relocation, including the 
removal/relocation/undergrounding of Western Power transmission poles (as detailed in the 
Transmission Pole location plan contained in Appendix K),  Western Power distribution works, Telstra 
infrastructure and the cost of relocation or realignment or water and/or sewerage services. 

The City has upgraded Southern River Road and the costs (indexed actuals) for service relocation 
are shown in Table 12.

TABLE 12: Southern River Road Relocation of Services Costs

Stage 1 & 2 Relocation cost for 3 transmission poles in the Southern 
River Road / Holmes Street intersection (50% of P7 – P9) 

$171,830.47

Stage 1 & 2 Relocation cost for 6 transmission poles on Southern River 
Road and minor intersection (66.67% of P1 – P6) 

$458,904.03

Stage 1 & 2 Relocation cost of distribution works at the Holmes Street / 
Southern River Road intersections (50%) 

$319,436.80

Stage 1 & 2 Relocation cost for Telstra services affected by the 
widening of Southern River Road (50%) 

$246,563.33

Stage 1 & 2 Cost for NBN installation (50%) $130,443.62
Stage 3 Relocation for transmission poles $624,079.20
Stage 3 Relocation distribution poles $47,763.69
Stage 3 Relocation for Telstra services $101,561.41
Stage 3 ATCO protection works $209,233.61
Stage 3 Relocation of water mains $234,959.61
Stage 3 NBN works $12,408.03
Total Contribution $2,557,183.80

A proportionate cost of the total works will be met by contributing landowners within Southern River 
Precinct 2 and the City of Gosnells.

Holmes Street

A contribution of $810,656.69 is required for the cost of power, water and telecommunications service 
relocation in Holmes Street.
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Power Services

To facilitate the installation of street-lighting in the median island of Holmes Street, the existing 
overhead poles will be removed.  There are six existing properties connected to the overhead power 
lines on Holmes Street.  As these power lines will be undergrounded, arrangements will need to be 
made to reconnect these properties to the underground power network.  The existing Western Power 
assets will need to be relocated / removed to suit the proposed carriageway amendments as follows:

• Poles and aerials to be removed from Pole 396988 Passmore Street to Pole 1011374 Matison 
Street and Pole 97132 to Pole 97134 near Holmes Street

• New HV Pole, Stay and Cable termination at Pole 396988 Passmore Street
• New LV Pole, Stay and Cable termination at Pole 1011374 Matison Street
• New Transformer and Switchgear (currently proposed within the proposed development within 

Matison Street
• New HV & LV Cable joints near Faverolles Drive
• New HV & LV Cable joints at the intersection of Holmes and Southern River Road
• Reconnection of existing customers on Lots 1000, 1001,9,8,419 and 1792 along Holmes Street

An allowance of $424,477.71 has been made for these works and is broken down into the following 
component cost items:

• Relocation and amendment of Western Power assets - $375,882.09 (which includes Estimated 
Works Fee - $368,516.61, QA - $1,708.95, Design Conformance Fee - $4,454.59 and Design 
Information Package - $1,201.93).

• Connection of existing customers from overhead to underground - $48,595.62

Water Services

The proposed Holmes Street and Passmore Street roundabout works in the vicinity of the existing 
Water Corporation DN1400 steel Serpentine – Canning Link Main will require specific construction 
methodologies to be detailed by the Contractor to obtain a Clearance to Works permit.  It is expected 
minor adjustments may be required to the scour valve access chamber lid level depending on the 
location of the pavement interface with the existing Passmore Street.  

An allowance of $16,198.53 has been included in the DCP for these works.

Water Corporation have advised there is a DN500 distribution main included in their long-term 
headworks planning (possibly after 2030) that will be required to be installed within Holmes Street.  
When this is required, it will need to be designed and constructed through a Customer Constructed 
Works Agreement between the developer and the Water Corporation.  In this case the developer 
funds the construction works upfront and is reimbursed by the Water Corporation.  As such, there is 
no requirement for the inclusion of water infrastructure items for funding within the DCP.

The required alignments for the water reticulation and distribution main in accordance with the Utility 
Providers Code of Practice have been left clear in the Holmes Street verge for the future installation 
of these mains. Superseded 

Telecommunications Services

Telstra and NBN typically have a requirement that any service relocations are undertaken on a like 
for like basis.  There are existing NBN cables within Telstra pit and pipe on Holmes Street that are 
required to be relocated to facilitate the upgrade of Holmes Street.   

An allowance of $234,871.00 has been included in the DCP for these works.  This estimate will need 
to be confirmed through a quotation from NBN and Telstra when the works are scheduled.  

Cost estimates and design drawings for the relocation of services are contained in Appendix L.  

Version: 3, Version Date: 25/11/2025
Document Set ID: 8687065



Southern River Precinct 3 Development Contribution Plan Report Page 28

Service Relocation

The service relocation costs include a provisional cost of $33,777.36 and a contingency allowance of 
$101,332.09, totalling $135,109.45.

7. Land Requirements for Forrestdale Main Drain Widening 

A total of 3.6524ha of land is required for the widening of the Forrestdale Main Drain (FMD) at an 
estimated cost of $3,139,550.00. 
• A valuation rate of $1,750,000.00/ha for 1.2434ha of drain widening (zoned Urban) has been used 

to calculate the estimate of $2,175,950.00
• A valuation rate of $400,000.00/ha for 2.4090 ha of drain widening (zoned General Rural) has 

been used to calculate the estimate of $963,600.00

The properties required to cede land for the FMD widening are shown in Table 13.

TABLE 13: Land Reimbursement Costs for Forrestdale Main Drain (FMD) Widening

Property Address Land (m²) Cost ($)
Lot 9 Holmes Street  2,772 $485,100.00
Lot 8 Holmes Street  2,024 $354,200.00
Lot 6 Matison Street 7,638 $1,336,650.00
Urban zoned section of FMD Sub-total  12,434 $2,175,950.00

Lot 5 Matison Street  4,947 $197,880.00
Lot 102 Matison Street  2,328 $93,120.00
Lot 101 Matison Street  2,330 $93,200.00
Lot 3 Matison Street  4,732 $189,280.00
Lot 2 Matison Street  4,822 $192,880.00
Lot 1 Matison Street  4,931 $197,240.00
Rural zoned section of FMD Sub-total  24,090 $963,600.00

Total  36,524 $3,139,550.00

The reimbursement is to be calculated in accordance with the applicable adopted englobo urban or 
rural land valuation rate applicable at the earlier of a subdivision clearance for relative conditions is 
issued by the City or the land  being formally transferred to the Crown (vested as road).  Only those 
properties identified in Table 13 and on the plans contained in Appendix K will be eligible for 
reimbursement. 

An allowance has been made to fund 100% of the cost of basic landscaping works (turf and 
reticulation) associated with the drain widening – $713,115.25 (refer to Appendix L for cost estimates 
and design drawings).

The cost of reimbursement for land required for the FMD widening and basic landscaping will be met 
by all landowners within the DCA. 
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8. Land Acquisition for Balannup Lake Branch Drain Widening

A total of 0.3090ha of land is required for the widening of the Balannup Lake Drain (BLD) at a cost of 
$474,744.19

• 0.3090ha of surrendered land at an indexed actual cost of $474,744.19

The properties required to cede land for the BLD widening are shown in Table 14.

TABLE 14: Land Reimbursement Costs for Balannup Lake Drain Widening

Property Address Land (m²) Estimated Cost ($) Indexed Actual Cost 
($)

Lot 11 Southern River Road 681 $104,249.45

Lot 1001 Holmes Street 836 $136,935.70

Lot 9 Matison Street 1573 $233,559.04

Sub-total $474,744.19

Total 3090 $474,744.19

An allowance has been made to fund 100% of the cost of basic landscaping works (turf and 
reticulation) associated with the drain widening – $740,433.22 (refer to Appendix L for cost estimates 
and design drawings).

The cost of reimbursement for land required for the BLD widening and landscaping will be met by all 
landowners within the DCA.

9. General Administration, Studies and Fees

An allowance of $4,045,990.43 has been made for the costs of administering the contribution 
arrangement.  This includes management of the arrangement by the City and involves the cost of 
project-managing infrastructure works and roll-out, design and contingencies, consultants required to 
review and provide technical advice, and other input on related matters.  The following components 
are included in the cost: 

• General administration allowance – This will be a cost to the City and is estimated based on 5% 
of the total capital cost of the CIW’s. This allowance covers the following activities: 

• Managing and collecting contributions
• Landowner negotiations in relation to ceding land for regional roads and drainage
• Managing claims for reimbursement of land for regional roads and drainage
• Managing contribution reserve accounts
• Annual review of contribution rates
• Financial reporting
• Providing customer information
• General expenditure relating to the administration of the DCPR and its objectives.

An allowance of $453,677.18, has been included in the DCP to fund this cost.

• Legal Costs allowance – An allowance has been made for legal costs which will be required for 
the operational life of the DCP at an estimated cost of $643,898.27. Based on previous legal 
costs incurred by the City, this amount will fund two matters requiring intervention by the courts.
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• Valuations allowance – In order to progress with the reimbursement of land for regional roads, 
drainage, and LOS, the City will require annual valuations at a total estimated cost of $128,779.65 
for the life of the DCP.  This allowance is based on the cost of undertaking all valuations required 
to inform the DCP multiplied by a 20-year period to account for the potential operational lifespan 
of the arrangement.  The valuations are required to be revised each year to inform the annual 
review of the arrangement. 

• Design and Costing Report (Wood & Grieve Engineers) – This work was undertaken to determine 
the costs of infrastructure required to facilitate subdivision and development of the area.  This 
includes detailed design for the FMD, BLD and regional roads at a cost of $398,408.10

• Preparation of the Southern River Precinct 3 (SRP 3) Guide Plan (GP) - An allowance has been 
made, based on costing details provided by the proponent, to cover the cost of the preparation of 
the SRP 3 GP, including, planning, engineering, water management and environmental aspects 
of the proposal - $193,381.18

The following administration fees include a 15% contingency and 5% provisional sum:

• Environmental Consultant Fees – An allowance of $386,338.97 has been made to engage an 
environmental consultant, to undertake the following tasks:

o Preparation of fauna, flora, vegetation survey and referral under the Environmental 
Protection, Biodiversity and Conservation Act 1999 (EPBC Act) to consider matters 
of national environmental significance – $84,994.57

o Additional works required from the EPBC Act referral as a result of the proposal being 
deemed a ‘Controlled Action’ – $92,721,35

o Section 18 Application under the Aboriginal Heritage Act 1972, including consultation 
and commissioning of specialist consultants - $77,267.79

o Completion and lodgement of the WAPC Acid Sulphate Soils Self-Assessment form. 
Preparation of Acid Sulphate Soils Management Plans by individual developers – 
$92,721.35

o Preparation and lodgement of native vegetation clearing permit including additional 
work required to consider offsets – $38,633.91

• Engineering and Landscaping Consultant Fees – An allowance has been made to engage 
engineering and landscaping consultants to facilitate the provision of infrastructure based on 8% 
of the total capital costs of CIWs (excluding land reimbursement for new roads and drain 
widening) which equates to an estimated cost of $871,060.18

• Geotechnical Consultant Fees – An allowance has been made to engage geotechnical 
consultants to facilitate the provision of infrastructure at an estimated cost of $77,267.79

• Survey for Design Works allowance – An allowance has been made for survey works to be 
undertaken for the design and construction of the FMD, BLD and regional roads.  This allowance 
also includes strategic land acquisitions for the FMD at a total estimated cost of $154,535.58

• Project Management Costs – An allowance has been made for project management costs 
typically incurred to manage the project (including coordination of consultants for DCP design 
items) and is based on 5% of the total capital costs of CIWs – $544,412.62

• Local Government Fees – An allowance has been made for the cost of the supervision fee 
required for roads and drainage – $163,323.79

• Road Safety Audit – An allowance has been made for a post construction Road Safety Audit at 
an estimated cost of $30,907.12
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Where contingencies or provisional sums are applicable to any of the detailed costs contained within 
the DCPR and appendices, the following definitions apply:

• Contingency – This is an allowance for items that may be required / encountered before or during 
construction. It allows for a shift in construction rates, changes that may occur in scope or 
standards (by any authority etc.), changes to staging etc. It is a percentage allowance (15%) 
applied to all estimates as a contingency so that budgets are not exceeded.  

• Provisional Sum – This is included to allow for items that are reasonably expected to be required 
but cannot be quantified / costed upfront. It includes emergency dust control (over and above the 
contractual required and allowed site works), stand down or resources, amendments to existing 
services (and the authority fees associated with this). The cost of this work will be met by all 
landowners within the DCA and is based on a percentage allowance of 5%.
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Appendix D - Arrangements Specific Sub-Precinct 3A North

3A North Structure Plan
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The following contribution arrangements apply to Sub-Precinct 3A (North) in addition to the 
requirements for the broader Precinct 3 DCA.

Common Infrastructure Works 

The cost of preparing the adopted Sub-Precinct 3A North structure plan is a common cost for all 
landowners within this sub-precinct. Table 3AN/1 sets out the Net Contribution Area for these 
contributions.

TABLE 3AN/1 - CIW Contribution Area - Sub-Precinct 3A North

Gross Precinct Area 53.1224 ha
Less
Local Open Space 4.5828
Public Purpose 3.9468
Regional Road Widening 0.2685
Net CIW Contribution Area 44.3243 ha

A contribution of $750,530.85 (indexed actual cost) is required, based on costing details provided by 
the proponent, which covers the planning, engineering and environmental elements of the structure 
plan.

A contribution of $37,526.54 is also required to administer the DCPR and is estimated to be 5% of 
the total CIW costs for the sub-precinct.

Table 3AN/2 provides a summary of costs applicable to the preparation of the structure plan and 
administration of the DCPR, and how these costs will be apportioned as a contribution rate. These 
costs are to be equally shared by all developable land in the sub-precinct. 

TABLE 3AN/2 - CIW Common Cost Schedule - Sub-Precinct 3A North

Note: All costs exclude GST.
$750,530.85 Preparation of Structure Plan

A contribution to the cost of preparing the structure plan for Sub-
Precinct 3A North – indexed estimate

$37,526.54 Administration
A contribution is to be made to the costs of administering the 
development contribution plan, including:
• Managing collection of contributions
• Landowner reimbursement negotiations
• Managing claims for reimbursement of CIW and POS items
• Managing contribution reserve accounts
• Annual review of contribution rates
• Financial reporting 
• Providing customer information
• General expenditure relating to the administration of the DCPR 

and its objectives.
$788,057.39 Estimated total cost for structure plan preparation and 

administration for the total net contribution area of 44.3243 ha
$17,779.35 Contribution per hectare of net contribution area
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Local Open Space Equalisation, Development and Maintenance

The cost of LOS (land), its development and maintenance are a common cost for all landowners who 
develop their properties for Residential within this sub-precinct. Table 3AN/3 sets out the Net 
Contribution Area for these contributions. 

TABLE 3AN/3 - LOS Contribution Area - Precinct 3A North
Gross Precinct Area 53.1224 ha
less
Local Open Space 4.5828 ha
Public Purpose 3.9468 ha
Regional Road Widening 0.2685 ha
Commercial 2.2241 ha
Net LOS Contribution Area 42.1002ha

Note – Any land developed for non-residential purposes not within the deducted areas contained in 
Table 3AN/3 will be subject to a POS contribution.

The structure plan for Sub-Precinct 3A North identifies an area of 4.5566ha for Local Open Space 
(LOS).  All land within the structure plan area, including land identified for the construction of new 
subdivisional roads, will be required to contribute to LOS.  The DCPR will collect funds at the time of 
development or subdivision from developers who provide a cash contribution in lieu of providing land.  
These funds will be held by the City for distribution to landowners who provide surplus LOS.  These 
landowners may seek reimbursement once the LOS has been surrendered free of cost to the Crown. 

In the event a developer supplying excess LOS makes a claim at a point in time where insufficient 
cash in lieu funds are available, the City shall make a proportionate reimbursement from funds held.  
Any outstanding balance will be the subject of further annual reimbursement, following collection of 
future cash in lieu contributions. 

Based on the adopted englobo urban land valuation of $1,750,000/ha for outstanding acquisitions 
and the indexed actual cost for land that has been acquired, the total cost is $7,399,114.23

Table 3AN/4 provides a summary of the LOS land requirements, development and maintenance costs 
applicable to Sub-Precinct 3A North and how these costs will be apportioned as a contribution rate. 
These costs are to be equally shared by all developable land in Sub-Precinct 3A North.
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TABLE 3AN/4 - LOS Common Cost Schedule - Sub-Precinct 3A North
Note: All costs exclude GST
$7,399,114.23 LOS Land Requirements 

A contribution is to be made to fund the cost of land required for 
the provision of LOS.
• A valuation rate of $1,750,000.00/ha for 0.3393 ha of 

outstanding land has been used to calculate the estimate of 
$593,775.00

• 4.2173 ha of land has been acquired at ant indexed actual 
rate of $6,805,339.23

$3,301,421.56 Development and Maintenance of LOS 
A contribution is to be made to the costs of providing a basic level 
of development (turfing and reticulation) and for maintenance of 
the LOS being provided for passive recreational use:
• LOS development and maintenance for outstanding works 

equates to $1,467,520.16 (indexed estimates)
• LOS development and maintenance for completed works 

equates to $1,833,901.40,
$10,700,535.79 Estimated total cost for LOS Development, Maintenance and 

Administration for the total net contribution area of 42.1002ha
$254,168.29/ha Contribution per hectare of net contribution area

The cost of developing and maintaining LOS to a minimum standard is included as a common cost 
for Sub-Precinct 3A North.  The minimum standard involves a basic level of earthworks, turfing, 
reticulation and a two-year maintenance period. 

The rates applicable to LOS development and maintenance are supported by unit rates provided by 
consultants engaged by the City to undertake a design/costing exercise in relation to the infrastructure 
provision required for Precinct 3.  Table 3AN/5 lists these unit rates which form the base rates used 
to calculate the overall estimated cost of outstanding LOS development and maintenance.  Actual 
costs have been included for completed LOS where a reimbursement has been agreed, these costs 
are indexed under reviews.

Reimbursements are based on the actual cost of works as they compare to the unit rates and 
quantities provided in table 3AN/5 and cannot exceed the maximum available under the DCPR.  Once 
claims have been assessed, in cases where the actual expenditure is less than the total allowance in 
the DCPR and where there is appropriate justification, the City at its discretion, may allow for 
adjustments to the assessed claim in cases where actual expenditure varies from the unit rates and 
quantities in the DCPR.  Reimbursements are not available for works that are not itemised in the 
DCPR or supporting tables.
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Appendix E - Arrangements Specific to Sub-Precinct 3A South

3A South Structure Plan
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The following contribution arrangements apply to Sub-Precinct 3A South in addition to the 
requirements for the broader Precinct 3 DCA.

Common Infrastructure Works

A contribution of $266,192.78 is required to provide a road crossing across the Balannup Lake 
Drain between Sub-Precincts 3A South and Sub-Precinct 3E.  On a respective land area basis, 
the developable portion of Sub-Precinct 3A South is 35% and Sub-Precinct 3E is 65% which 
equates to a proportionate share of $93,167.47 to be funded by Sub-Precinct 3A South.

A contribution of $3,726.58 is also required to administer the DCPR and is estimated to be 5% of 
the total CIW costs for the sub-precinct.

Table 3AS/1 sets out the Net Contribution Area for these contributions.

TABLE 3AS/1 - CIW Contribution Area – Sub-Precinct 3A South

Gross Precinct Area 11.6357 ha
Less
Drainage 0.2973
Local Open Space 0.9625
Regional Road Widening 1.4959
Net CIW Contribution Area 8.8800 ha

Table 3AS/2 provides a summary of costs applicable to the provision of the road crossing and 
administration of the DCPR, and how these costs will be apportioned as a contribution rate. These 
costs are to be equally shared by all developable land in the sub-precinct. 

TABLE 3AS/2 - CIW Common Cost Schedule – Sub-Precinct 3A South

Note: All costs exclude GST
$93,167.47 Balannup Lake Drain Road Crossing

A contribution to the proportionate cost of providing a road 
crossing over the Forrestdale Main Drain between Sub-Precinct 
3A South and Sub-Precinct 3E (indexed estimate)

$3,726.58 Administration
A contribution is to be made to the costs of administering the 
development contribution plan, including:
• Managing collection of contributions
• Landowner reimbursement negotiations
• Managing claims for reimbursement of CIW and POS items
• Managing contribution reserve accounts
• Annual review of contribution rates
• Financial reporting 
• Providing customer information
• General expenditure relating to the administration of the 

DCPR and its objectives.
$96,894.05 Estimated total cost for BLD road crossing and 

administration for the total net contribution area of 
8.8800ha

$10,911.49/ha Contribution per hectare of net contribution area

Cost estimates and design drawings for the road crossing are contained in Appendix L. 
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Appendix F - Arrangements Specific to Sub-Precinct 3B

This sub-precinct contains no common infrastructure or POS items that require equalisation and 
will not attract any sub-precinct contributions. 

There are contributions to be paid for the broader Precinct 3 area as detailed in this Development 
Contribution Plan Report.
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Appendix G - Arrangements Specific to Sub-Precinct 3C

This sub-precinct contains no common infrastructure or POS items that require equalisation and 
will not attract any sub-precinct contributions. 

There are contributions to be paid for the broader Precinct 3 area as detailed in this Development 
Contribution Plan Report.
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Appendix H - Arrangements Specific to Sub-Precinct 3D

3D Structure Plan
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The following contribution arrangements apply to Sub-Precinct 3D in addition to the requirements 
for the broader Precinct 3 DCA.

Common Infrastructure Works

A contribution of $436,078.38 is required to provide a road crossing across the Forrestdale Main 
Drain (FMD) in Sub-Precinct 3D to connect to Matison Street.  A contribution of $17,442.63 is also 
required to administer the DCPR and is estimated to be 5% of the total CIW costs for the sub-
precinct.

Table 3D/1 sets out the Net Contribution Area for these contributions.

TABLE 3D/1 - CIW Contribution Area - Sub-Precinct 3D
Gross Precinct Area 54.9220 ha
Less
Conservation 2.7611 ha
Drainage 3.6524 ha
Local Open Space 0.8980 ha
Public Purpose 12.5691 ha
Regional Road Widening 2.0403 ha
Rural 4.1421 ha
Subject to Further Planning 4.4964 ha
Wetlands 10.8944 ha
Net CIW Contribution Area 13.4682 ha

Table 3D/2 provides a summary of the costs applicable to the provision of the road crossing and 
administration of the DCPR, and how these costs will be apportioned as a contribution rate. These 
costs are to be equally shared by all developable land in the sub-precinct.

TABLE 3D/2 - CIW Common Cost Schedule - Sub-Precinct 3D
Note: All costs exclude GST
$436,078.38 Forrestdale Main Drain Road Crossing

A contribution to the proportionate cost of providing a road 
crossing over the FMD between Sub-Precinct 3A South and 
Sub-Precinct 3E (indexed estimate)

$17,442.63 Administration
A contribution is to be made to the costs of administering the 
development contribution plan, including:
• Managing collection of contributions
• Landowner reimbursement negotiations
• Managing claims for reimbursement of CIW and POS items
• Managing contribution reserve accounts
• Annual review of contribution rates
• Financial reporting 
• Providing customer information
• General expenditure relating to the administration of the 

DCPR and its objectives.
$453,521.01 Estimated total cost for FMD road crossing and 

administration for the total net contribution area of 
13.4682ha

$33,673.47/ha Contribution per hectare of net contribution area

Cost estimates and design drawings for the road link are contained in Appendix L.  
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Appendix I - Arrangements Specific to Sub-Precinct 3E

3E Structure Plan
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The following contribution arrangements apply to Sub-Precinct 3E in addition to the requirements for 
the broader Precinct 3 DCA

Common Infrastructure Works

A contribution of $266,192.78 is required to provide a road crossing across the BLD between Sub-
Precincts 3A South and 3E. On a respective land area basis, the developable portion of Sub-Precinct 
3A South is 35% and Sub-Precinct 3E is 65% which equates to a proportionate share of $173,025.31 
to be funded by Sub-Precinct 3E.

A contribution of $6,920.82 is also required to administer the DCPR and is estimated to be 5% of the 
total CIW costs for the sub-precinct.  Table 3E/1 sets out the Net Contribution Area for these 
contributions.

TABLE 3E/1 – CIW Contribution Area - Sub-Precinct 3E

Gross Sub-Precinct Area 25.7745
Less
LOS Conservation 1.4143
Drainage 2.2643
Local Open Space 0.7090
Regional Road Widening 0.0392
Subject to Further Planning 4.0925
Net CIW Contribution Area 17.2552 ha

Table 3E/2 provides a summary of the costs applicable to the provision of the road crossing and 
administration of the DCPR, and how these costs will be apportioned as a contribution rate. These costs 
are to be equally shared by all developable land in the sub-precinct.  

TABLE 3E/2 – CIW Common Cost Schedule - Sub-Precinct 3E

Note: All costs exclude GST
$173,025.31 Balannup Road Crossing

A contribution to the provision of a road crossing over the BLD 
between Sub-Precincts 3A South and 3E (indexed estimate)

$6,920.82 Administration
A contribution is to be made to the costs of administering the 
development contribution plan, including:
• Managing collection of contributions
• Landowner reimbursement negotiations
• Managing claims for reimbursement of CIW and POS items
• Managing contribution reserve accounts
• Annual review of contribution rates
• Financial reporting 
• Providing customer information
• General expenditure relating to the administration of the 

DCPR and its objectives.
$179,946.13 Estimated total cost for BLD road crossing and 

administration for the total net contribution area of 17.2552ha
$10,428.52/ha Contribution per hectare of net contribution area

Cost estimates and design drawings for the road link are contained in Appendix L.
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Local Open Space Equalisation, Development and Maintenance

The cost of LOS (land), its development and maintenance are a common cost for all landowners within 
this sub-precinct. Table 3E/3 sets out the Net Contribution Area for these contributions. 

TABLE 3E/3 – LOS Contribution Area - Sub-Precinct 3E

Gross Precinct Area 25.7745 ha
Less
LOS Conservation 1.4143
Drainage 2.2643
Local Open Space 0.7090
Regional Road Widening 0.0392
Subject to Further Planning 4.0925
Commercial 0.2740
Net LOS Contribution Area 16.9812 ha

The structure plan for Sub-Precinct 3E identifies an area of 0.7090 ha for LOS. All land within the 
structure plan area, including land identified for the construction of new subdivisional roads, will be 
required to contribute to LOS.  The DCPR will collect funds at the time of development or subdivision 
from developers who provide a cash contribution in lieu of providing land.  These funds will be held by 
the City for distribution to landowners who provide surplus LOS.  These landowners may seek 
reimbursement once the LOS has been surrendered free of cost to the Crown.  In the event that a 
developer supplying excess LOS makes a claim at a point in time where insufficient cash in lieu funds 
are on hand, the City shall make a proportionate reimbursement from funds held.  Any outstanding 
balance will be the subject of further annual reimbursement, following collection of future cash in lieu 
contributions. 

Based on the adopted englobo urban land valuation of $1,750,000.00/ha and the indexed actual cost 
for land that has been acquired, the total cost is $1,118,824.46.  Table 3E/4 provides a summary of the 
LOS land requirements, development, and maintenance costs applicable to the Sub-Precinct 3E and 
how these costs will be apportioned as a contribution rate.  These costs are to be equally shared by all 
developable land in Sub-Precinct 3E.
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TABLE 3E/4 – LOS Common Cost Schedule - Sub-Precinct 3E

Note: All costs exclude GST
$1,118,824.46 LOS Land Requirements 

A contribution is to be made to fund the cost of land required for 
the provision of LOS.
• A valuation rate of $1,750,000.00/ha for 0.3736 ha of 

outstanding land has been used to calculate the estimate of 
$653,800

• 0.2839 ha of land has been acquired at ant indexed actual 
rate of $465,024.46

$762,000.74 Development and Maintenance of LOS 
A contribution is to be made to the costs of providing a basic level 
of development (turfing and reticulation) and for maintenance of 
the LOS being provided for passive recreational use:
• LOS development and maintenance for outstanding works 

equates to $517,020.16 (indexed estimates)
• LOS development and maintenance for completed works  

equates to $244,980.58
$1,880,825.20 Estimated total cost for LOS development and 

Administration for the total net contribution area of 
16.9812ha.

$110,759.26 Contribution per hectare of net contribution area

The cost of developing and maintaining LOS to a minimum standard is included as a common cost for 
Sub-Precinct 3E.  The minimum standard involves a basic level of earthworks, turfing and reticulation, 
and a two-year maintenance period.  

The rates applicable to LOS development and maintenance are supported by unit rates provided by 
consultants engaged by the City to undertake a design/costing exercise in relation to the infrastructure 
provision required for Precinct 3. Table 3E/5 lists these unit rates which form the base rates used to 
calculate the overall estimated cost of developing and maintaining 0.7090 ha of LOS. 

Reimbursements are based on the actual cost of works as they compare to the unit rates and quantities 
provided in table 3E/5 and cannot exceed the maximum available under the DCPR. Once claims have 
been assessed, in cases where the actual expenditure is less than the total allowance in the DCPR and 
where there is appropriate justification, the City at its discretion, may allow for adjustments to the 
assessed claim in cases where actual expenditure varies from the unit rates and quantities in the DCPR. 
Reimbursements are not available for works that are not itemised in the DCPR or supporting tables.
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TABLE 3E/5 – LOCAL OPEN SPACE COSTING DETAILS

Lot no Lot 18 Lot 21
LOS Area 3763 m2 3,354 m2

Plan ref 5 2

ITEM DESCRIPTION UNIT RATE ($) estimates actuals
LOSb1 Clearing & mulching (100% of site area) m2 $0.81 3,048.03$             889.60$                     
LOSb2 Topsoil stripping & stockpile (100mm deep) (100% of site area) m2 $1.62 6,096.06$             320.26$                     
LOSb3 Proof rolling (100% of site area) m2 $0.81 3,048.03$             71.17$                       
LOSb4 Cut to fill  (based on 25% of site area) m3 $12.96 12,192.12$           1,581.51$                 
LOSb5 Import, place & compact fill (based on 50% of site area) m3 $35.64 67,056.66$           -$                            
LOSb6 Dispose topsoil offiste (based on 10% of site area) m3 $24.30 9,144.09$             -$                            
LOSb7 Trimming (based on 100% of site area) m2 $0.41 1,542.83$             -$                            
LOSb8 Stabilisation - hydromulch m2 n/a -$                     -$                            
LOSb9 Quality assurance & as constructed (1 item) item $8,099.27 8,099.27$             1,694.47$                 

LOSc1 Paving Type A - brushed concrete (based on 13% of site area) m2 $69.66
34,076.98$           15,505.07$               

LOSc2 Paving Type B - reinforced concrete (based on 1% of site area) m2 $76.14 2,865.15$             2,238.86$                 

P
ark 

Furniture

LOSe3 Bench seating (2 items) no. $3,239.71
6,479.42$             5,151.19$                 

DOSi6 Roll on turf (based on 86% of site area) m2 $12.96 41,940.89$           29,716.57$               
DOSi10 Soil conditioner to turf (based on 86% of site area) m2 $6.47 20,938.08$           14,858.29$               
DOSi11 Consolidation maintenance (1 item) 13 weeks (item) $13,687.76 13,687.76$           5,751.03$                 

DOSj1 Bore cost (1 item) item $129,588.26
129,588.26$          103,023.72$             

DOSj4 Irrigaton to turf (based on 86%% of site area) m2 $12.96 41,940.89$           29,716.57$               

Subtotal 401,744.52$          210,518.31$          

Provisional Sums (allow 5%) item 20,087.23$           -$                     
Contingency (allow 15%) item 46,419.93$           13,841.75$            

Total Cost of LOS Enhancement 468,251.68$          224,360.06$          

DOSi12 Maintenance post consolidation period* m2 12.96$          48,768.48$           20,620.52$               

* includes an allowance for general tidying (removal of rubbish 517,020.16$            244,980.58$             
and debris etc from planting areas), weeding of planting on a 
regular basis, pest & disease control, replacemetn of damaged total POS development 762,000.74$             
plants, prunning and trimming, fertilising as required and 
checking of irrigation.

total LOS cost

Irrigation

LOCAL OPEN SPACE
Precint 3E - LOS development 
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Appendix J - Arrangements Specific to Sub-Precinct 3F

This sub-precinct contains no common infrastructure or POS items that require equalisation and will not 
attract any sub-precinct contributions. 

There are contributions to be paid for the broader Precinct 3 area as detailed in this Development 
Contribution Plan Report.
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Appendix K – Land Requirement Plans

This appended document contains a suite of detailed plans for the various items of common 
infrastructure that are costs under the DCPR.

It contains plans that detail the location and extent of works for common infrastructure included in the 
DCPR and supports the detailed costs set out in Appendix L.

This appendix forms part of the DCPR but is maintained as a separate document.
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Appendix L – Detailed Costs (Common Infrastructure Works)

This appended document contains a suite of detailed costs (originally prepared by third party 
consultants, Wood and Grieve).  by function and supporting plans for the various items of common 
infrastructure that are costs under the DCPR.

It contains plans that detail the location and extent of works for common infrastructure included in the 
DCPR and supports the detailed costs set out in Appendix L
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Appendix M – Contribution Areas and Plans by Sub-Precinct

This appended  document contains a suite of plans and tables that support the summary table contained 
in Appendix A of the DCPR. 

It provides detailed plans that show the location and extent of land included in the DCPR that is subject 
to either contributions, exemptions or a combination of these.
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